
Mountain Valley Elementary School
in Mercer County

•	 Workers paid low wages which can reduce productivity 

•	 Contractor missed the original July 2019 completion date, forcing 
students to move in during the winter a full six months after the 
deadline.
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Click on items below for documentation:



222 Lee Street, West    Charleston, West Virginia 25302 
304.342.0159 office    304.345.8144 fax zmm.com 

 

Dear Mr. Gates, 

This letter shall serve as Notice of Insufficient Progress regarding your firm’s progress on the above 
referenced project.   

In review of your letter dated June 13, 2019, the project appears to be approximately 14 days behind 
schedule.  In accordance with the SBA Form 187 – Construction (CPM) Schedule, paragraph III Execution, 
g. Schedule Recovery, a recovery schedule shall be provided. 

“In the event the schedule update indicates the project progress is more than 10 days behind 
schedule a separate recovery schedule shall be required showing the means by which the Prime 
Contractor(s) responsible for the delay intends to regain compliance.” 

Additionally, DCI / Shires is contractually required to hold a monthly meeting to coordinate the construction 
progress schedule update with the Prime Contractors, per SBA Form 187 – Construction (CPM) Schedule, 
paragraph III Execution,d. Schedule Update. 

Lastly, failure to provide a progress schedule update (or recovery schedule, in this case) may be reason for 
the Owner to withhold one or all Prime Contractor’s progress payments. 

 

Respectfully, 

 

FaLena Perry, CDT 

 
Cc:  Leslie Wellman 

Dr. Deborah S. Akers 
Joyce VanGilder 
Kurt Schmidt 
Gene Bowers 
Dave Ferguson 
Nathaniel Spencer 

June 17, 2019 

Michael Gates     VIA EMAIL 
DCI / Shires, Inc. 
P.O. Box 1259 
Bluefield, WV  24701 
 

 

RE: Mountain Valley Elementary School – Notice of Insufficient Progress 



222 Lee Street, West    Charleston, West Virginia 25302 
304.342.0159 office    304.345.8144 fax zmm.com 

 

Dear Mr. Jones, 

This letter shall serve as Notice of Insufficient Progress regarding your firm’s progress on the above 
referenced project.   

In review of the DCI/Shires letter dated June 13, 2019, the project appears to be approximately 14 days 
behind schedule.  In accordance with the SBA Form 187 – Construction (CPM) Schedule, paragraph III 
Execution, g. Schedule Recovery, a recovery schedule shall be provided by the General Trades 
Contractor. 

“In the event the schedule update indicates the project progress is more than 10 days behind 
schedule a separate recovery schedule shall be required showing the means by which the Prime 
Contractor(s) responsible for the delay intends to regain compliance.” 

Additionally, Pennington is contractually required to attend a monthly meeting to coordinate the 
construction progress schedule update with all the Prime Contractors, per SBA Form 187 – Construction 
(CPM) Schedule, paragraph III Execution,d. Schedule Update.  Also note that prime contractors are 
required to advise the General Trades Contractor of any sequence and/or logic and/or coordination 
changes that need to be made to conform to the progress of the Work. 

Lastly, failure to provide a progress schedule update (or recovery schedule, in this case) may be reason for 
the Owner to withhold one or all Prime Contractor’s progress payments. 

Respectfully, 

 

FaLena Perry, CDT 

 
Cc:  Leslie Wellman 

Dr. Deborah S. Akers 
Joyce VanGilder 
Eric Mahaffey 
Gene Bowers 
Dave Ferguson 
Nathaniel Spencer 

June 17, 2019 

Allen Jones     VIA EMAIL 
Pennington Plumbing & Heating, Inc. 
3014-A George Street 
Beckley, WV  25801 
 

 

RE: Mountain Valley Elementary School – Notice of Insufficient Progress 




















